
DAILY WORK ORDER 

Work Sites 
Bossert Manufacturing 

Contractors 0. H» Materials 
Contractor Rep.s Paul Street 

Wor k Per i c 
7/16/87 

d s 

OSCs Jack D„ Harmon 

WORK PLANNED/AUTHORI ZED s 
1 . ) Ini tiate the removal of duct 

work in area #4, #16, #18 

WORK ACCOMPLISHED FROM 
PREVIOUS WORK ORDERs 

2.)Cent inue 1oadi ng c1ean debr i s Yes No Conti nues 
from area #13 and final sweep 1. ) x ) ) C ) 

3.)Remove overhanging hazards *,;•* „ ) C ) ) C x ) 
and metal floor grating o uJ B ) ( ) > C x ) 
from area #11. 4. ) < X ) > C ) 

4.)Continue draining sumps with ) i ) < ) C x ) 
skid unit 8< 2" pumps and 6. ) t ) ( ) C X ) 
and r emovi ng metal debris with 7. ) f X ) ( ) C ) 
magnet mounted on Bobcat. 8. ) t ) ! ) C x ) 

5.)Bui1d sample 1ock box es for 
shipping samples. 

6..)Take up wood block flooring 
with mini-track hoe in area 
#12. 

7.)Liquid nail windows on first 
floor of area #12. 

COMMENTSs Empty drums 
have been removed from 
area #9 and stockpiled 
in area #3. They will be 
crushed prior to disposal 

EQUIPMENT PLANNED/AUTHORIZEDs 
C3) Vans CI) Pick-up True k 
C 1) Dec on trailer C 3) Bob cats 

Command F'ost Trailer 
Crew Trailer C3> 12K Poo 1 s 
Por t ab1e Eye Wash C2 > Car s 
Radioes CI) 50K Pool 
Water Treatment System 
w/ appurtenances 
High-Pressure Water Laser 
w/hoses C 1 ) Mini ~Tr ackhoe 
Propane tanks (1) Hi-Li ft 
185 CFM Air Compressor 

CI) Cascade System 
C4) Porta—Johns CI) 955 Loader 
C1) 6-CY Dumpster C1) 3-i n 
C4) Submersible F'umpss C3) 2-in 
C3) Satelites C3) Hilti—guns 
C2) 6.5KW Generators 
C1) Pneumat i c For k1i ft 

CI ) 
CI) 
C 1 ) 
f. & ) 
CI) 

C 2 ) 

C20) 
C 1 ) 

EQUIPMENT USED FROM 
PREVIOUS DAYs 

All Authorised 

COMMENTS? 



> 
I * 

PERSONNEL AUTHORIZEDs 
< 11 Response Manager 
<21 Laborer 
CD Lab Technician (.2) 
<2) Lab Technician (11 
CB1 CIean-up Techni c ian (11 

CD Foreman (3.1 
<21 For eman C 21 
<11 Field Clerk 
< 41 C1ean-up Tec h n i c ian < 
< 11 Oper at or (21 

CctfvtYactor Signatures OSCK Signatures 

1 
Dat< 




